

MOVESMART 2nd Plenary Meeting

Tentative Agenda (v1.0)



Renewable Mobility Services in Smart Cities

VENUE: Pula's Communal Palace, Forum 1,
Pula-Pola, Croatia
DATES: 10-11 July 2014

Contact Details:
Iva Ivancic Iva.Ivancic@pula.hr t: +385(0)52 371-732
Kristina Fedel Timovski Kristina.Fedel@pula.hr t: +385(0)52 371-734
m:+385 091 151 30 13

DAY 1 - Thursday, 10 July 2014

Time	Topic	Responsible partner
08:30 – 09:00	Arrival and Coffee	
09:00 – 09:30	Welcome - Introduction to Objectives and Management Issues: Project progress overview - Achievements in the first four months of the project (milestones, deliverables) and check of previous list of actions.	AVG
09:30 – 11:00	WP2: User Requirements and System Architecture	Lead: CERTH
09:30 – 09:45	Work Package Overview - Status and Plans	CERTH
09:45 – 10:05	Use Cases (T2.2): progress, deliverable D2.2.	UD
10:05 – 10:25	Technical Specifications (T2.3): progress & plans – status of deliverable D2.3.	CTI
10:25 – 10:45	Conceptual Design and Architecture (T2.4): status & plans – towards deliverable D2.4.	CERTH
10:45 – 11:00	WP2 Action List and Next Steps until M12 (October 2014)	<i>All WP2 partners</i>
11:00 – 11:30	Coffee Break	
11:30 – 13:00	WP3: Crowd Sourcing for Urban Mobility Knowledge Base Building	Lead: CERTH
11:30 – 11:45	Work Package Overview - Status and Plans	CERTH
11:45 – 12:05	On-route, post-route and emergency reporting/collection (T3.2): Status and plans.	CERTH
12:05 – 12:25	Integration of traffic data and traffic prediction algorithms (T3.3): Status and plans.	CERTH

Time	Topic	Responsible partner
12:25 – 12:45	Development of the Urban Traffic Knowledge Base (T3.4): Status and plans.	CTI
12:45 – 13:00	WP3 Action List and Next Steps until M12 (October 2014)	All WP3 partners
13:00 – 14:00	Lunch Break	
14:00 – 16:30	WP4: Renewable Personal Mobility	Lead: CTI
14:00 – 14:15	Work Package Overview - Status and Plans.	CTI
14:15 – 14:35	Benchmark datasets (T4.2): report on results.	SWC
14:35 – 14:55	Renewable mobility algorithmic approaches (T4.3): status and plans.	KIT
14:55 – 15:15	Energy-efficient multimodal route planning (T4.4): status and plans.	UD
15:15 – 15:45	Coffee Break	
15:45 – 16:30	WP4 Action List and Next Steps until M12 (October 2014)	All WP4 partners
16:30 – 17:00	Wrap up and discussion	All partners

20:00	Get together & dinner	
--------------	----------------------------------	--

DAY 2 - Friday, 11 July 2014

Time	Topic	Responsible partner
08:30 – 09:00	Arrival and Coffee	
09:00 – 10:10	WP5: Integration and development of legacy interfaces and cloud services	Lead: FLEX
09:00 – 09:15	Work Package Overview and Plans.	FLEX
09:15 – 09:35	Renewable Mobility on Demand Service (T5.1): Initial Plans.	GoingGreen
09:35 – 09:55	Incentivised Vehicle Sharing Service (T5.2): Initial Plans	CTI
09:55 – 10:10	WP5 Action List and Next Steps until M12 (October 2014)	All WP5 partners
10:10 – 11:00	WP6: Pilot applications deployment	Lead: AVG
10:10 – 10:25	Work Package Overview and Plans.	AVG
10:25 – 10:45	Design of a methodology for MOD feasibility studies and deployment plans (T6.1): Initial Plans.	DENOKINN
10:45 – 11:00	Wrap up, Action List and Next Steps (until October 2014)	All partners
11:00 – 11:30	Coffee Break	
11:30 – 12:00	Overview of dissemination activities, MOVESMART web site – updates and wiki, newsletter, planned activities.	AVG
12:00 – 12:30	FCO Training session	FLEX
12:30 – 13:00	Management Issues – QMR – First Annual Progress Report, other issues.	AVG
13:00	End of meeting (Lunch)	